NORTHWEST ISD LONG RANGE PLANNING COMMITTEE

> Meeting #6 November 29, 2022

Building Deficiencies Additional Infrastructure Upgrades Concurrent with Bond Program

Adam Corwin, Centrix



# **NISD Progress Thus Far**

- Preliminary Assessment of eleven (11) schools was completed in April
- Identified projects that would generate significant energy and M&O savings
- Investment Grade Audit (IGA) was then approved by Board in September
- NISD staff targeted a group of twenty-eight (28) facilities identified for IGA
- Site surveys were completed and specific needs were identified
- Reviewed NISD's Bond Program, existing Capital Improvement Plan, and Deferred Maintenance List
- Worked with NISD to identify "Recommended Projects"
- Developed Guaranteed Maximum Price (GMP) budget estimates for each of the Recommended Projects
- Projects with the best Return on Investment (ROI) should be started first




# **Recommended Projects**



	Facility Improvement Measure
1	Rooftop HVAC Replacement - Grade D and F
2	RooftopHVAC Replacement - Grade C
3	Air Conditioning Refurbishment
4	Indoor Air Quality Enhancement
5	Building Automation - Upgradeto Reliable
6	Building Automation - Kitchen and Fume Hood Controls
7	Building Automation - RefrigerationControls
8	Building Automation - Test / Balance / Retrocommission
9	Building Automation - Submetering
10	Geothermal HVAC Replacement - Byron Nelson High School
11	Geothermal HVAC Replacement - VR Eaton High School
12	Geothermal HVAC Replacement - Wilson Middle School
13	Lighting Upgrades
14	Building Envelope
15	Water Conservation / Irrigation Upgrades
16	Transformer Replacement - Grade F
17	HVAC Replacement - Justin Elementary
18	LED Lighting Upgrades - Additional Schools
19	Roof Replacement - Nance Elementary
20	Roof Replacement - Press Box and Field House
21	Stadium Lighting - NISD and Track
22	Resurface Track and Turf Replacement - Texan Stadium
23	Exterior Sports LED Lighting
24	Turf Replacement Wilson Middle and NHS Sub JV Field



# **Air Conditioning Replacements**





**Energy Partners** 



Grade	Replace in:	Units
А	10-15 years	133
В	5-10 years	28
С	3-5 years	408
D	1-3 years	396
F	0-1 years	408
	Total	1373




# **Additional Items to Consider**

- Indoor Air Quality Enhancement
  - Kills pathogens, eliminates odors, removes particulates, saves energy
  - Deployment Strategy custom designed for each facility, retrofit/upgrade existing systems
- Building Automation Improvements
  - Standardization of reliable controls, kitchen hoods and fume hoods, refrigeration system controllers
  - Test, balance and retro-commissioning; building submetering
- Geothermal HVAC Conversion
  - Operational Issues and increasing M&O costs
- Lighting Upgrades District Wide standardization of LED Technology, significant energy savings
- Building Envelope Infiltration through gaps and unsealed openings, new door sweeps/caulk/sealants
- Water Conservation/Irrigation
- Transformer Replacement











																						use				
	Beck Elementary	Carl E Schluter Elementary	Cox Elementary	Granger Elementary	Hughes Elementary	JC Thompson Elementary	Lakeview Elementary	Love Elementary	Nance Elementary	Peterson Elementary	Roanoke Elementary	Sendera Elementary	Chisholm Middle	Medlin Middle	Pike Middle School Gym	Tidwell Middle	Wilson Middle	Byron Nelson High	Steele High	V.R. Eaton High	NISD Stadium	Texan Stadium & Field Hou	Kelly W Box Ag Center	Northwest High	Justin Elementary	Prairie View Elementary
Rooftop HVAC Replacement - Grade D and F	Å	Ü	Ŭ	Ū	Ī	9	2	Ľ	Ż	ď	ž	Š	Ū	≥	ā	iΞ	\$	б.́	5	>	Z	Ĕ	ž	Ž		
Rooftop HVAC Replacement - Grade C																										+
Air Conditioning Refurbishment																										+
Indoor Air Quality Enhancement																			-							+
Building Automation - Upgrade to Reliable																										+
Building Automation - Kitchen and Fume Hood Controls																										+
Building Automation - Refrigeration Controls																										
Building Automation - Test / Balance / Retrocommission		+	<u> </u>																							+
Building Automation - Submetering																										
Geothermal HVAC Replacement - Byron Nelson High School																										1
Geothermal HVAC Replacement - VR Eaton High School																										1
Geothermal HVAC Replacement - Wilson Middle School																										
Lighting Upgrades																										
Building Envelope																										
Water Conservation / Irrigation Upgrades																										
Transformer Replacement - Grade F																										
HVAC Replacement - Justin Elementary																										
LED Lighting Upgrades - Additional Schools																										
Roof Replacement																										
Turf & Track Replacements																										
Exterior Sports LED Lighting (Non-Stadium)																										
Stadium Lighting																										
Flooring Replacement (Carpet & LVT)																										

# Projects for Growth New Facilities & Delayed Projects

Tim McClure

# 2021 Bond Adjustments

#### PROPOSITION A

GROWTH: New Facilities, Additions, & Land	Estimated Year Open	Estimated Construction Cost	Actual Construction Bids	]
Elementary School #22	2023	\$34,528,399	\$ 37,500,000	Move to 2023 Bond
Elementary School #23	2024	<del>\$45,798,768</del>		to Re-capture Funds
Middle School #7	2023	\$65,420,611	\$ 68,200,000	
Replacement Elementary School - Hatfield	2022	\$32,653,140	\$ 35,800,000	
Replacement Elementary School – Seven Hills	2022	\$32,347,692	\$ 43,930,000	
Additional Pre-K Classrooms, HVAC & Roofs	2022	\$22,000,000	\$ 25,500,000	
Pike Replacement Middle School	2024	\$76,074,330	\$ 89,700,000	
Northwest HS Additions and Renovations	2025	\$128,070,678	\$167,000,000	
Hatfield ES Renovation to Admin	2024	<del>\$18,397,589</del>		
Central Admin Renovation	2024	<del>\$17,009,622</del>		Move to 2023 Bond
TOTALS		\$391,094,850	\$467,630,000	to Re-capture Funds
			¢ 76 525 450	

Total amount needed: \$ 76,535,150

Total amount re-captured: \$81,205,979

#### PROPOSITION

### 2021 Bond Adjustments Schedule

- Move the following projects to the 2023 bond program:
  - Elementary School #23 (scheduled to open 2024) \$45,798,768
  - Hatfield ES Renovation to Admin (Const. to begin Fall 2023) -\$18,397,589
  - Central Admin Renovation (Const. to begin Fall 2023) \$17,009,622
  - Total amount re-captured \$81,205,979

# Additional Projects for Consideration

#### **BUILDING LEGEND**

- 1. NISD ADMINISTRATION BUILDING
- 2. NISD STADIUM
- 3. NISD TRACK AND FIELD COMPLEX
- 4. NISD SUPPORT SERVICES BUILDING
- 5. NISD TRANSPORTATION CENTER
- 6. NISD KELLY BOX AGRICULTURAL SCIENCE CENTER
- 7. NISD AQUATIC CENTER
- 8. NISD EVENT CENTER
- 9. NORTHWEST HIGH SCHOOL

**10. PIKE MIDDLE SCHOOL** 

11. HATFIELD ELEMTARY SCHOOL

12. CITY OF FORT WORTH FIRE DEPARTMENT


#### SITE FEATURE LEGEND

- A. NORTHWEST HIGH SCHOOL FOOTBALL FIELD
- B. NORTHWEST HIGH SCHOOL PRACTICE FIELD
- C. NORTHWEST HIGH SCHOOL TENNIS COURTS
- D. NORTHWEST HIGH SCHOOL BASEBALL FIELD
- E. NORTHWEST HIGH SCHOOL SOFTBALL FIELD
- F. PIKE MIDDLE SCHOOL FOOTBALL FIELD
- G. PIKE MIDDLE SCHOOL TENNIS COURTS
- H. EXISTING PARKING
- I. RECONFIGURED PARKING
- J. NEW PARKING

DEMOLISHED BUILDING NEW OR REPURPOSED BUILDING

NORTHWEST ISD DISTRICT CENTRAL FACILITY CAMPUS ASSESSMENT 12.09.19

**DEMOLITION SITE PLAN** 



#### **BUILDING LEGEND**

- 1. NISD ADMINISTRATION BUILDING
- 2. NISD STADIUM
- 3. NISD TRACK AND FIELD COMPLEX
- 4. NISD SUPPORT SERVICES BUILDING (RE-BUILT)
- 5. NISD TRANSPORTATION CENTER (RE-BUILT)
- 6. NISD KELLY BOX AGRICULTURAL SCIENCE CENTER
- 7. NISD AQUATIC CENTER NISD EVENT CENTER (FUTURE BUILDING)
- 8. NORTHWEST HIGH SCHOOL

9. PIKE MIDDLE SCHOOL (RE-BUILT)

- 10. HATFIELD ELEMTARY SCHOOL (REPURPOSED)
- 11. CITY OF FORT WORTH FIRE DEPARTMENT

#### **SITE FEATURE LEGEND**

- A. NORTHWEST HIGH SCHOOL FOOTBALL FIELD
- B. NORTHWEST HIGH SCHOOL PRACTICE FIELD


EXISTING GAS WELL

- C. NORTHWEST HIGH SCHOOL TENNIS COURTS
- D. NORTHWEST HIGH SCHOOL BASEBALL FIELD
- E. NORTHWEST HIGH SCHOOL SOFTBALL FIELD
- F. PIKE MIDDLE SCHOOL FOOTBALL FIELD
- G. PIKE MIDDLE SCHOOL TENNIS COURTS
- H. EXISTING PARKING
- I. RECONFIGURED PARKING
- J. NEW PARKING

NEW OR REPURPOSED BUILDING NEW, FUTURE OR RE-BUILT BUILDING

NORTHWEST ISD DISTRICT CENTRAL FACILITY CAMPUS ASSESSMENT 12.09.19

**PROPOSED SITE PLAN** 



# Additional Projects to Consider

- Elementary School #23
- Renovate/Repurpose Hatfield to Administrative Use
- Renovate/Repurpose Administrative Building
- Relocate & Expand Central Transportation
- New Maintenance Facility
- Renovations to Steele Accelerated High School
- Enlarge High School Cafeterias for 6A Capacity (BNHS, EHS)
- Distribution Center (Pavement, Fire Sprinkler, HVAC, Fencing, Cameras)
- Furniture Replacement 14 E.S., 4 M.S., 1 H.S., Steele A.H.S.
- Library Furniture 14 E.S., 4 M.S., 1 H.S.

# **School Finance**

Texas School Finance | H.B. 3 | NISD Financial Overview Jonathan Pastusek, Executive Director of Financial Services

# Revenue Budget

#### For every \$1 of funding received...



**Local Revenue**: Property Taxes and other local sources Total budget: \$272,914,865 \$0.90 for every \$1.00 comes from this source.



**Total Revenue Budget** 

\$303,103,801

State Revenue: State funding for school districts
Total budget: \$25,933,598
\$0.09 for every \$1.00 comes from this source.
(Recapture: payment paid to state = \$28,660,895 budget)



**Federal Revenue**: Indirect Revenue from Grants and SHARS Total budget: \$4,282,338 \$0.01 for every \$1.00 comes from this source.

# Expenditure Budget

#### For every \$1 of funding received...

**\$0.56** pays for instruction including instructional resources and curriculum

**\$0.02** pays for technology & data services



**\$0.11** pays for other operations like maintaining clean and safe schools





[ŋ

**\$0.01** pays for instructional leadership



**\$0.05** pays for school leadership which includes general campus administration



**\$0.03** pays for guidance & counseling Including social work services

**\$0.02** pays for other general operating costs



**\$0.01** pays for health services



**\$0.04** pays for school transportation

**\$0.09** will be sent back to the State of Texas in the form of recapture

**\$0.03** pays for cocurricular & extracurricular activities



**\$0.00** pays for **meals** Including breakfast and lunch

**Total Expenditure Budget** \$303,103,801

# Expenditure Budget

#### For every \$1 of funding received...





Capital Outlay = 600K 0% of the Budget

Total Expenditure Budget \$303,103,801

# **School District Taxes Involve 2 Figures**

#### **General Operating Fund**

#### (Maintenance & Operations)

Day-to-day operations and expenses

#### FOR SCHOOL DISTRICTS, THIS INCLUDES:

Staff Salaries

Utilities

Supplies

Repairs Fuel



#### FOR THE AVERAGE CITIZEN, THIS IS SIMILAR TO:

Groceries Utilities Minor home repairs Routine services Car fuel

#### **Debt Services Fund**

(Interest & Sinking)

Principal and interest payments on debt issued

FOR SCHOOL DISTRICTS, THIS INCLUDES: New construction Renovations HVAC Systems Roofing Technology



#### FOR THE AVERAGE CITIZEN, THIS IS SIMILAR TO:

Mortgage Home renovation Major appliances Land Car



Bonds cannot be used for salaries or operating costs.

# 2022-2023 Tax Rate

#### M&O (Maintenance and Operations)

Used for the Day-to-Day Operations

\$0.8546

I&S (Interest and Sinking)

**Used Only for ISD Debt** 

\$0.4200

Capped at \$.50


TOTAL

# \$1.2746

per \$100 of property value




## **Tax Rate Analysis for last 10 Years**



→ M&O → I&S → Total

# Path of Property Tax Dollar



**Recapture District:** Increase in NISD's Tax Base **DOES HELP** the I&S Budget, but they **DO NOT HELP** NISD's M&O Budget

# NISD Bond Management & Fiscal Highlights

 NISD has completed four bond refundings since Nov. 2019 resulting in over \$75 million in savings.

- NISD sells bonds in increments over time as needed to fund the projects, and not until necessary growth has occurred.
- NISD finances bonds for 25 years (state law allows up to 40), and with refunding opportunities and tax base growth has allowed NISD to pay off the large majority of past bonds in 15-20 years.
- NISD maintains its high credit ratings from two agencies, AA from Fitch and Aa2 from Moody's, which provide the district with competitive interest rates and buyer's market.

#### nisdtxlrpc.org

# Bonding Capacity | Tax Impact Scenarios | Ballot &

# Elections

Jeff Robert, Hilltop Securities



What is a Bond?

- **Bond Authorization**
- Bond Issuance or Bond Sale
- How are the Bonds Repaid?
- What is the Term/Payback Period of a Bond?
- What will the Interest Rate Be?
- What is Bond Capacity?

#### Bond Structuring Variables:

Tax Base, Interest Rates, Term, Issuance Size & Timing



#### Tax Base and Tax Rate History



1	2	<u>3</u>	<u>4</u>	<u>5</u>	<u>6</u>
Fiscal Year	Tax Base	Growth Rate	M&O Tax Rate	I&S Tax Rate	Total Tax Rate
2014	\$ 10,548,852,117		\$1.0400	\$0.4125	\$1.4525
2015	11,616,927,849	10.13%	\$1.0400	\$0.4125	\$1.4525
2016*	11,705,540,408	0.76%	\$1.0400	\$0.4125	\$1.4525
2017	12,420,509,000	6.11%	\$1.0400	\$0.4125	\$1.4525
2018	14,924,184,765	20.16%	\$1.0400	\$0.4500	\$1.4900
2019	17,503,055,570	17.28%	\$1.0400	\$0.4500	\$1.4900
2020	19,861,198,380	13.47%	\$0.9700	\$0.4500	\$1.4200
2021	22,197,028,362	11.76%	\$0.9163	\$0.4200	\$1.3363
2022	25,980,836,220	17.05%	\$0.8720	\$0.4200	\$1.2920
2023**	31,306,276,381	20.50%	\$0.8546	\$0.4200	\$1.2746

**NOTE:** NISD's current total tax rate is the **lowest** it has been since fiscal year 1993

\* - State Mandatory Homestead Exemption increased from \$15,000 to \$25,000

\*\* - State Mandatory Homestead Exemption increased from \$25,000 to \$40,000

**SOURCE**: Municipal Advisory Council of Texas website






	Tax Base Assur	nptions	
CYE			CYE
31-Dec	Tax Base	Growth Rate	31-Dec
2022	\$ 25,980,836,220	15.91%	2022
2023	31,306,276,381	20.50%	2023
2024	34,123,841,255	9.00%	2024
2025	37,194,986,968	9.00%	2025
2026	40,542,535,796	9.00%	2026
2027	44,191,364,017	9.00%	2027
2028	46,842,845,858	6.00%	2028
2029	49,184,988,151	5.00%	2029
2030	51,152,387,677	4.00%	2030
2031	52,686,959,307	3.00%	2031
	1% ANNUALLY TH	IEREAFTER	

Because school districts issue long term bonds to pay for their large capital projects/expenditures, tax base assumptions are used in structuring the issuance of any new bond authorization in order to calculate/project the I&S tax rate going forward.

If the NISD tax base grows at a rate slower than projected, the District will use I&S fund balance, bond refinancings and/or issue the new authorization over a longer period of time to keep the I&S tax rate at no higher than \$0.4210.










\$1,500,000,000 2023 Bond Authorization Scenario @ \$0.4210

<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>	<u>5</u>	<u>6</u>	<u>7</u>	<u>8</u>	<u>9</u>	<u>10</u>
	FINAL	FINAL	FINAL	PROJECTED	PROJECTED	PROJECTED	PROJECTED	PROJECTED	PROJECTED
Authorization	Series 2021	Series 2022	Series 2022A	Series 2023	Series 2024	Series 2025	Series 2026	Series 2027	Series 2028
Amounts	25 Yr @ 2.367%	25 Yr @ 3.717%	25 Yr @ 4.727%	25 Yr @ 5.00%					
\$ 737,500,000	\$200,000,000	\$200,000,000	\$150,000,000	\$187,500,000					
\$1,500,000,000				\$112,500,000	\$237,500,000	\$300,000,000	\$300,000,000	\$300,000,000	\$250,000,000








\$1,750,000,000 2023 Bond Authorization Scenario @ \$0.4210

<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>	<u>5</u>	<u>6</u>	<u>7</u>	<u>8</u>	<u>9</u>	<u>10</u>
	FINAL	FINAL	FINAL	PROJECTED	PROJECTED	PROJECTED	PROJECTED	PROJECTED	PROJECTED
Authorization	Series 2021	Series 2022	Series 2022A	Series 2023	Series 2024	Series 2025	Series 2026	Series 2027	Series 2028
Amounts	25 Yr @ 2.367%	25 Yr @ 3.717%	25 Yr @ 4.727%	25 Yr @ 5.00%					
\$ 737,500,000	\$200,000,000	\$200,000,000	\$150,000,000	\$187,500,000					
\$ 1,750,000,000				\$150,000,000	\$300,000,000	\$350,000,000	\$350,000,000	\$350,000,000	\$250,000,000









\$2,000,000,000 2023 Bond Authorization Scenario @ \$0.4210

<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>	<u>5</u>	<u>6</u>	<u>7</u>	<u>8</u>	<u>9</u>	<u>10</u>
	FINAL	FINAL	FINAL	PROJECTED	PROJECTED	PROJECTED	PROJECTED	PROJECTED	PROJECTED
Authorization	Series 2021	Series 2022	Series 2022A	Series 2023	Series 2024	Series 2025	Series 2026	Series 2027	Series 2028
Amounts	25 Yr @ 2.367%	25 Yr @ 3.717%	25 Yr @ 4.727%	25 Yr @ 5.00%					
\$ 737,500,000	\$200,000,000	\$200,000,000	\$150,000,000	\$187,500,000					
\$ 2,000,000,000				\$162,500,000	\$337,500,000	\$400,000,000	\$400,000,000	\$400,000,000	\$300,000,000









(1) State Mandatory Homestead Exemption increased to \$40,0000 from \$25,000 after passage of May 2022 state-wide election
 (2) Home Values BEFORE applying State Mandatory Homestead Exemption

NOTE: Over 65 Homeowners with frozen taxes will not see their school taxes increase as a result of this projected tax rate increase.





Refunding Bond Series	Debt Service Savings
Series 2005	\$ 19,794,387
Series 2006	\$ 6,726,026
Series 2008	\$ 1,666,843
Series 2012	\$ 6,432,070
Series 2013A	\$ 3,883,135
Series 2015	\$ 15,395,575
Series 2015A	\$ 22,766,381
Series 2015B	\$ 13,904,656
Series 2016	\$ 10,748,113
Series 2016A	\$ 8,120,718
Series 2017	\$ 4,596,975
Txbl Series 2019	\$ 17,306,582
Series 2020	\$ 8,851,053
Txbl Series 2020A	\$ 24,501,754
Txbl Series 2022	\$ 26,094,184
TOTAL	<u>\$ 190,788,452</u>





#### **Ballot Language**

Legislation passed in 2019 REQUIRES the following language to appear on every proposition on the bond ballot:

#### "THIS IS A PROPERTY TAX INCREASE"

**EXPLANATION**: Regardless of whether the I&S tax rate goes up, stays the same, or goes down, taxes will have to be levied to repay any new bonds through the end of their term

## **Bond Propositions**

Legislation passed in 2019 REQUIRES separate propositions for certain types of projects: Athletic Stadiums with 1,000+ seating, technology devices, to name a few




# Tonight's Agenda

- 1. Meeting #5 Recap
- 2. Project Budgets Corrie Hood, Huckabee
- 3. Project Options & Growth Projects
- 4. Tour Eaton HS
- 5. Prioritization by Factors
- 6. Wrap Up


# Project Budgets

#### **Building a Bond Budget**





## What's Included in Total Project Budget



## Project Options & Growth Projects

## **Consider on Project Options**

JUSTIN I	ELEMENTARY
----------	------------

#### Replace or Renovate

Notes

#### ATHLETIC STADIUM

New Large Stadium OR Competition Stadium at each HS

Notes

PRAIRIE VIEW ELEMENTARY	EARLY CHILDHOOD EDUCATION
Replace or Renovate	Stand-alone facility OR Make additions to existing elementary facilities
Notes	Notes

## Small Group Activity – Project Options

- Discuss at your table each of the project options.
- Group work requires group members to share ideas and listen to each other to reach a consensus in the small group.
- Each table will then present out their decisions to the entire committee.
- There will be opportunity for large group discussion on these items in order to reach consensus.

### **Anticipated Forecasting Schedule**

	2019-20	2020-21	2021-22	2022-23	2023-24	2024-25	2025-26	2026-27	2027-28	2028-29	2029-30
	Lance Thompson (#19)		New Elem. #20 (Berkshire)		New Elem. #21 (Livengood Carter)						
ELEM.		Haslet Elem.	Renovate Existing Haslet		New Elem. #22 (Daniel)	New Elementary #23	New Elementary #24	New Elementary #26	New Elementary #27	New Elementary #28	New Elementary #29
SCHOOLS	Expansions	Replacement	Elem.		Replacement Elementary #1 (Hatfield)		New Elementary #25				
	Sendera Ranch JC Thompson				Replacement Elementary #2		Replacement ES (Justin)	Replacement ES (PVES)			
					(Seven Hills)		Nance Addition				
MIDDLE		MS Fine Arts Additions & Renovations			New Middle School #7	Pike MS Replacement	New Middle School #8		New Middle School #9		New Middle School #10
SCHOOLS		Medlin Addition			(Worthington)						
HIGH		Expansions							New Oter II		
SCHOOLS		- BNHS				NHS Expansion		New Comp. High School #4	New Stadium #2		New Comp. High School #5
		- EHS									

## **Consensus on Growth Projects**

PROJECTS NEEDED FOR GROWTH		
PROJECT	CAPACITY	TIMELINE
Elementary School No. 23	850	2024
Elementary School No. 24	850	2025
Elementary School No. 25	850	2025
Elementary School No. 26	850	2026
Elementary School No. 27	850	2027
Elementary School No. 28	850	2028
Replace Justin ES	850	2025
Renovate Justin	850	2025
Replace Prairie View	850	2025
Renovate Prairie View	850	2025
Middle School No. 8	1,200	2026
Middle School No. 9	1,200	2027
Comprehensive High School No. 4	3,200	2026
Comprehensive High School No. 5 - Design Fees	3,200	N/A

## **Consensus on Growth Projects**

#### PROJECTS NEEDED FOR GROWTH CAPACITY TIMELINE **PROJECT** 2025/26 Early Childhood Facility 400 2025 Additional Pre-K Classrooms (2 ES + 2 ECSE) 2025/26 80 Nance Addition 200 2025 2027 New Agriculture Center N/A Land acquisition N/A N/A New Stadium 9,000 2027 Home Stadium at Each High School 7,000 2026

## **Consensus on Growth Projects**

PROJECT	BENEFIT to STUDENTS	URGENCY/ NEED	VALUE	COMMUNITY SUPPORT	PROJECT RATING TOTAL
	40%	30%	20%	10%	WEIGHTED VALUE
Elementary School No. 23	0	0	0	0	$\checkmark$
Elementary School No. 24	0	0	0	0	$\checkmark$
Elementary School No. 25	0	0	0	0	$\checkmark$
Elementary School No. 26	0	0	0	0	$\checkmark$
Elementary School No. 27	0	0	0	0	$\checkmark$
Elementary School No. 28	0	0	0	0	$\checkmark$
Replacement ES #1 (Justin Elementary)	0	0	0	0	$\checkmark$
OR Renovate Justin Elementary	0	0	0	0	$\checkmark$
Replacement ES #2 (Prairie View)	0	0	0	0	$\checkmark$
OR Renovate Prairie View	0	0	0	0	$\checkmark$
Middle School No. 8	0	0	0	0	$\checkmark$
Middle School No. 9	0	0	0	0	$\checkmark$
Comprehensive High School No. 4	0	0	0	0	$\checkmark$
Comprehensive High School No. 5 - Design Fees	0	0	0	0	$\checkmark$
Early Childhood Facility	0	0	0	0	$\checkmark$
OR 2025 Additional Pre-K Classrooms (Including ECSC)	0	0	0	0	$\checkmark$
Nance Addition	0	0	0	0	$\checkmark$
New Agriculture Center	0	0	0	0	$\checkmark$
Land acquisition	0	0	0	0	$\checkmark$
New Stadium	0	0	0	0	V
OR Home Stadium at Each High School	0	0	0	0	V

# Tour

Eaton High School

# **Prioritization Activity**

## **Small Group Activity**

#### Prioritization

- Group work requires group members to share ideas and listen to each other to reach a consensus in the small group.
- Group results will be averaged and compared LIVE.
- There will be opportunities for large group discussion on those items that are on the bubble.

Evaluate each project using the following factors. Use the handouts at your table to review the details of each factor.

Benefit to	Urgency/	Value	Community
Students	Need		Support
40%	30%	20%	10%

## **Small Group Prioritization Activity**

Discuss each project as a group and assign a ranking (0-5) for each project under each factor.

0 =lowest priority 5 = highest priority

PROJECT	BENEFIT to STUDENTS	URGENCY/ NEED	VALUE	COMMUNITY SUPPORT	PROJECT RATING TOTAL
	40%	30%	20%	10%	WEIGHTED VALUE
Central Admin Renovation and Addition Existing Renovation, Demolition and new work, Site improvements Include new power feed. New roof, all flooring, new HVAC	0 1 2 3 4 5	0	0	0	0
Convert Hatfield ES to Admin space	0	0	0	0	0
BNHS - Art room renovations	0	0	Drop Dow		0
BNHS PAC Improvements and Renovations Replace stage and house lighting, A/V System, flooring, paint, acoustic panels	0	0	1 0 2 3	0	0
Steele Fine Arts Items Kiln and Kiln room, Replace stage rigging, sound, lighting	0	0	0 4 5	0	0
Extend HS Band Practice Areas for Percussion (BNHS, EHS, Northwest)	0	0	0	0	0

# **Begin Prioritization Activity**

# Review / Discuss Prioritization Activity

## Reminders

We have two meetings remaining:

Mtg	Date	Location
Meeting 7	Tuesday, December 13	Northwest High School
Meeting 8	Tuesday, January 10	Legacy Learning Center
Recommendation	Monday, January 23	Administration Building



All committee materials are available at **nisdtxlrpc.org** 

NORTHWEST ISD LONG RANGE PLANNING COMMITTEE

> Meeting #6 November 29, 2022